

Initial Project Planning

Date	29 March 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup & Environment	USN-1	As a developer, I can set up the project structure with virtual environment and install all dependencies	2	High	1	25 th June 2026	25 th June 2026
Sprint-2	Data Models & Storage	USN-2	As a developer, I can define Pydantic models for all entities (User, Event, Session, Starter, FactCheck, Feedback, Log)	1	High	1	25 th June 2026	25 th June 2026
Sprint-3	AI Services	USN-3	As a developer, I can integrate DistilBERT, GPT-2 for theme extraction from event descriptions	2	Low	1	26 th June 2026	26 th June 2026
Sprint-4	Backend API Development	USN-4	As a developer, I can create API endpoints for user management (CRUD)	2	Medium	1	26 th June 2026	26 th June 2026

Sprint-5	Frontend UI Development	USN-5	As a user, I can create a profile with my bio and interests	1	High	1	27 th June 2026	27 th June 2026
Sprint-6	Frontend UI & Integration	USN-6	As a user, I can fact-check information using the Wikipedia API integration	2	High	1	27 th June 2026	27 th June 2026
Sprint-7	Testing & Deployment	USN-7	As a developer, I can write unit tests for all services (80%+ coverage)	2	High	1	28 th June 2026	28 th June 2026